

SPECIAL POINTS OF INTEREST:

- Road openings continue ahead of schedule
- Road and bridge repair costs estimated to be \$137 million.
- SC's share of road and bridge repairs projected at \$49 million
- Debris have been completed
- 24 flood impacted bridges being fast-tracked for replacement
- Over 49% of SCDOT's remaining closures are impacted by a privately owned dam



Road Recovery Continues


90% of Peak Closures Re-Opened in under 75 Days

At its peak, SCDOT closed 541 roads or bridges on the state maintained highway system. This peak occurred on October 5, just days after the historic flooding across South Carolina. To address these closures as quickly and economically as possible,

SCDOT utilized its own maintenance forces from across the state to assist in storm impacted areas, and contractors where additional assistance and expertise were required.

This prompt, coordinated response allowed progress to continue at an accelerat-

ed rate, with SCDOT forces outperforming the aggressive schedule outlined by Interim Secretary of Transportation Christy A. Hall. As of today, only 53 closures remain which includes 25 bridge sites and 26 dams.



SCDOT Completes Debris Collections

SCDOT has completed debris removal operations in South Carolina. State-wide, SCDOT's debris operations covered 13 coun-

ties.

Final collections totaled over 111,000 cubic yards of debris and over 2,300 loads.

If this debris was stacked on a football field, it would

rise over six stories high.

SCDOT estimates collection and disposal costs at approximately \$7 million.



Please visit www.scdot.org for additional updates

Bridge Recovery Continues on the Fast Track



An SCDOT Bridge contractor is working to replace the US 176 bridge over Cannon's Creek in Newberry County. This bridge is scheduled to open by March 29, 2016.

As SCDOT completes the initial phases of flood recovery, our focus going forward will be on bridge replacements, major bridge repairs, or major culvert replacements.

The historic flood impacted 221 bridge sites across the state. The vast majority have al-

ready been returned to service after a combination of thorough inspections, engineering assessments and repairs. However, there are at least 24 bridges that will require full replacement as shown below.

SCDOT is Fast Tracking 24 flood impacted bridge replacements allowing at least 7 of these 18 bridges to be fully replaced by Spring 2016

Road Name	From	To	Status	Projected Opening
Calhoun County				
Community Club Rd. (S-158)	Old #6 Hwy. (SC 6)	McCords Ferry (SC 267)	Closed due to dam failure; Assessment	Undetermined
Charleston County				
Rivers Avenue NB (US 52)	Midland Park Rd. (S-1187)	Midland Park Rd. (S-1187)	Design-Build project will be bid in February 2016	OPEN
Clarendon County				
Governor Richardson Rd. (S-26)	Old River Rd. (S-76)	Brock Rd. (S-128)	Construction project will be bid in February 2016	Summer 2016
US 301 (4 Bridges)	North Brewington (S-50)	Rainbow Lake Rd. (S-104)	Design-Build project will be bid in February 2016	Summer 2016
Plowden Mill Rd. (S-49)	Tearcoat Rd. (S-121)	County Line	Construction project will be bid in February 2016	Summer 2016
Fairfield County				
River Rd. (S-101)	Westshore Dr. (S-476)	Kingfisher Dr. (S-478)	Design-Build project under contract	4/29/2015
Florence County				
South Old River Rd. (S-57)	Keefe Rd. (S-893)	River Rd. (S-40)	Design-Build project under contract	5/27/2016
Kershaw County				
Pine Grove Rd. (S-36)	Ridgeway Rd. (SC-34)	Grey Fox Rd. (S-651)	Design-Build project under contract	8/15/2016
Lexington County				
Cherokee Trail (S-1171)	Old Cherokee Rd. (S-485)	Northwood Rd. (S-392)	Total Replacement	Winter 2016
Newberry County				
SC 34	Deerfield Dr. (S-900)	Graham Rd. (S-272)	Design-Build project under contract	OPEN
Belfast Rd. (S-58)	East of SC 56	West of Brehmer Rd.	Construction project will be bid in February 2016	Summer 2016
Hope Station Rd. (S-170)	US-176	Peak Rd.	Construction project will be bid in February 2016	Summer 2016
US 176	New Hope Rd. (S-97)	St. Paul Rd. (SC 773)	Design-Build project under contract	3/29/2016
Richland County				
Bluff Rd. (SC 48)	Congaree Church Rd. (S-1318)	Griffins Creek Rd. (S-489)	Design-Build project under contract	3/31/2016
Congaree Rd. (SC 769)	James Crossing Rd. (S-1027)	Local Rd.	Design-Build project under contract	3/31/2016
Lower Richland Blvd. (S-37)	Bluff Rd. (SC 48)	Apricot Ct. (S-2456)	Replacement by SCDOT Bridge Crew	OPEN
Congress Rd. (S-69)	Old Leesburg Rd. (SC 262)	Eastover Rd. (S-1790)	Design-Build project under contract	5/15/2016
Rockbridge Rd. (S-827)	Eastshore Rd. (S-1581)	Westshore Rd. (S-2144)	Design-Build project under contract	6/15/2015
Saluda County				
Samuel Padgett Rd. (S-449)	Spann Rd. (S-25)	Church Rd. (S-57)	In House Bridge Replacement	Fall 2016
Williamsburg County				
Battery Park Rd. (S-51)	Hemingway Hwy. (S-261)	Friendship Church Rd. (S-51)	Design-Build project under contract	6/15/2016
Cade Rd. (SC 512)	Bradley Bay Rd. (S-504)	Bartells Rd. (S-118)	Replacement by SCDOT Bridge Crew	12/31/2015