




Infrastructure Recovery Daily Report

Tuesday, October 20, 2015

Resources Currently Deployed on Recovery Operations

- ◇ **Approximately 300 SCDOT Highway Work Crews are assigned to the event.** Over the past 2 days, we staggered rest periods which staffed recovery efforts at approximately 156 Crews or nearly 1100 Highway Workers addressing the closures on Monday.
- ◇ **19 Highway/Bridge Contractors have been engaged to assist with 52 different “emergency/spot repairs” in 12 counties.** 18 of the firms are SC firms, 1 GA firm. 3 of the firms are DBEs.
- ◇ 6 Debris Removal Contractors have been engaged. 2 are SC firms. **36 Debris Collections Trucks & Trailers are operating.**
- ◇ **SCDOT Call Center is operating 6 am—7pm daily.** There have been over **3.5 Million visits to the SCDOT Road Conditions webpage** during this event.

Closures on the State-Maintained System



All Interstates are OPEN.

16 Primary Routes remain CLOSED statewide. *Richland: US 21, US 321, SC 12, SC 48, SC 263, SC 760 & SC 769. Clarendon: US 15, US 301 & US 521 (partial). Kershaw: SC 12. Orangeburg: SC 6. Newberry: US 176. Florence: SC 51. Sumter: US 76 Business. Williamsburg: SC 512.*

Majority of the current closures are on the **Secondary System**. Priority is placed on high volume Secondaries, routes around schools, fire departments and other critical access areas.





Infrastructure Recovery Daily Report

Tuesday, October 20, 2015

All repairs to the state-maintained system have been completed in 10 Counties to date:

Abbeville County, Allendale County, Anderson County, Bamberg County, Charleston County, Colleton County, Greenwood County, Laurens County, Marion County & McCormick County.

Repair Status for State-Maintained Road & Bridges




Please visit us at www.scdot.org / Storm Resources in order to get an up-to-date listing of road closures and anticipated repair schedules by County. Updates are also provided on Facebook & Twitter.

Other Modes of Transportation



- ◇ **Transit, Airports, Ports, Passenger Rail and Short-Line Rail are all operating NORMALLY.**
- ◇ **Norfolk Southern:** Columbia-to-Spartanburg Line (W line) is projected to be out of service until the week of Nov 9 due to bridge repairs. Traffic is being rerouted to accommodate local service with minor delays expected.
- ◇ **CSX:** Eastover Subdivision (Columbia, SC to Orangeburg, SC) is now open but has delayed service. CSX estimates 4-5 weeks until full repairs are completed.

Debris Removal Operations



SCDOT
South Carolina Department of Transportation
DEBRIS REMOVAL
OCTOBER 20, 2015

LEGEND

- Local Pick-Up of Debris
- SCDOT Pick-Up of Debris
- No Debris Needs
- Unknown

Collected to Date: approx. 376 loads
(18,684 CY)

Over the next 2 days, SCDOT Debris Removal Contractors will be working in:

- ◇ **Richland County** in the Forest Acres area and in Andrews Point.
- ◇ **Lexington County** in the Pine Glenn subdivision and Cold Stream subdivision.
- ◇ **Dorchester County** in the Tranquil Estates neighborhood and then will move to the Summerwood subdivision **and**
- ◇ **Sumter County** in the Tudor Place area southwest of US 378 and in the Swan Lake area and Sassafras Drive.

SCDOT is leading Debris Removal in 11 Counties and 8 Municipalities : Bamberg, Clarendon, Dorchester, Georgetown, Kershaw, Lexington, Marion, Newberry, Richland, Sumter and Williamsburg plus the City of Sumter, Town of Summerville, City of Denmark, Town of Kingstree, Town of Andrews, City of Georgetown and Town of Hemingway.

Charleston County and the City of Columbia are leading the Debris Removal efforts within their respective areas.

Red text indicates agreements being finalized.



Requested Assistance

Request continued assistance messaging that communities continue to bring the storm-related debris to the roadside and sort it into the 6 categories.

Separating Your Debris

Debris should be placed curbside, without blocking the roadway or storm drains.

NO PICKUP ZONE
Any debris placed from the sidewalk toward your property will not be picked up.

DEBRIS SEPARATION
Separate debris into the six categories shown below.

DO NOT STACK OR LEAN
Placing debris near or on trees, poles, or other structures makes removal difficult. This includes fire hydrants and meters.

UNSURE WHERE TO PLACE DEBRIS?
If you don't have a sidewalk, ditch, or utility line in front of your house, place debris at the edge of your property before the curb.

Normal Household Trash
Normal household trash and bagged debris of any kind will not be picked up with disaster debris. You should continue to follow your normal garbage removal schedule.

VEGETATIVE DEBRIS

- Leaves (do not put in bags)
- Logs
- Plants
- Tree branches

CONSTRUCTION & DEMOLITION DEBRIS

- Building materials
- Carpet
- Drywall
- Furniture
- Lumber
- Mattresses
- Plumbing

APPLIANCES & WHITE GOODS

- Air conditioners
- Dishwashers
- Freezers
- Refrigerators
- Stoves
- Washers, dryers
- Water heaters

ELECTRONICS

- Computers
- Radios
- Stereos
- Televisions
- Other devices with a cord

HOUSEHOLD HAZARDOUS WASTE

- Cleaning supplies
- Batteries
- Lawn chemicals
- Oils
- Oil-based paints and stains
- Pesticides