


Sunday, October 18, 2015

#### **Resources Currently Deployed on Recovery Operations**

- ♦ 2061 Highway Workers are actively working. 154 crews are deployed statewide focused on Recovery Efforts.
- ♦ 16 Highway/Bridge Contractors have been engaged to assist with 40 different "emergency/spot repairs" in 12 counties. 15 of the firms are SC firms, 1 GA firm. 2 of the firms are DBEs.
- ♦ 6 Debris Removal Contractors have been engaged. 2 are SC firms. 16 Debris Collections Trucks & Trailers are operating this weekend in Richland & Lexington counties.
- ♦ SCDOT Call Center remains operational 24/7. There have been nearly 3.5 Million visits to the SCDOT Road Conditions webpage during this event.

#### **Closures on the State-Maintained System**



#### All Interstates are OPEN.

16 Primary Routes remain CLOSED statewide. Richland: US 21, US 321, SC 12, SC 48, SC 760 & SC 769. Clarendon: US 15, US 301 & US 521. Sumter: US 76 Business. Georgetown: SC 51. Kershaw: SC 12. Orangeburg: SC 6. Calhoun: US 601. Newberry: US 176. Florence: SC 51.

Majority of the current closures are on the Secondary System. Priority is placed on high volume Secondaries, routes around schools, fire departments and other critical access areas.

Local County Governments report 346 closures on county-owned roads & bridges as of Oct 16, 2015.



Sunday, October 18, 2015

### **State-Maintained Road/Bridge Closure Status by County**

Please visit us at www.scdot.org / Storm Resources in order to get an up-to-date listing of road closures and anticipated repair schedules by County. Updates are also provided on Facebook & Twitter.

# PLANNED SCHEDULE (Weather Permitting)

				<u></u>		
County	Peak # of Closures (over entire event)	Current # of Closures as of Oct 18	Repairs Completed	Remaining Repairs Scheduled to be Completed by Oct 31	Remaining Repairs Scheduled to be Completed by November 26th	Remaining Repairs Scheduled to be Completed after November 26th
Richland	133	77	42%	23%	25%	11%
Sumter	70	18	74%	11%	3%	11%
Charleston	58	0	100%	0%	0%	0%
Lexington	52	11	79%	0%	0%	21%
Florence	41	8	80%	0%	2%	17%
Kershaw	37	6	84%	8%	0%	8%
Williamsburg	28	8	71%	11%	14%	4%
Clarendon	31	16	48%	3%	26%	23%
Berkeley	24	4	83%	17%	0%	0%
Georgetown	19	5	74%	0%	0%	26%
Orangeburg	18	4	78%	11%	6%	6%
Lee	17	4	76%	12%	0%	12%
Newberry	17	4	76%	0%	12%	12%
Dorchester	15	2	87%	13%	0%	0%
Greenwood	14	0	100%	0%	0%	0%
Saluda	13	2	85%	0%	0%	15%
Horry	11	8	27%	64%	0%	9%
Calhoun	11	4	64%	9%	0%	27%
Fairfield	11	1	91%	0%	0%	9%
Darlington	8	1	88%	0%	0%	13%
Colleton	7	1	86%	14%	0%	0%
Aiken	7	2	71%	0%	0%	29%
Laurens	7	0	100%	0%	0%	0%
Chesterfield	5	1	80%	0%	0%	20%
McCormick	5	0	100%	0%	0%	0%
Bamberg	3	0	100%	0%	0%	0%
Spartanburg	3	2	33%	0%	0%	67%
Abbeville	3	0	100%	0%	0%	0%
Anderson	3	0	100%	0%	0%	0%
Marion	2	0	100%	0%	0%	0%
Lancaster	1	1	0%	0%	0%	100%




Sunday, October 18, 2015

### **Other Modes of Transportation**



- Transit: All Service has been restored statewide.
- Airports: Normal Operations.
- ♦ **Ports:** All Marine and the Inland Port are operational. SCDOT lifted Oversize/Overweight restrictions which allowed cargo to shift from rail to truck from the Inland Port to Charleston.
- Passenger Rail: All Amtrak Service has been restored.
- ♦ Short-Line Rail: Pee Dee Railroad and Palmetto Railways both report no damage.
- Norfolk Southern: Columbia-to-Spartanburg Line (W line) is projected to be out of service for two to three weeks due to bridge repairs. Traffic is being rerouted to accommodate local service with minor delays expected.
- ♦ **CSX:** Eastover Subdivision (Columbia, SC to Orangeburg, SC) is now open but has delayed service. CSX estimates 4-5 weeks until full repairs are completed. The Andrews Subdivision (the mainline between Charleston, SC and Hamlet, NC) and the Georgetown Spur to Pennyroyal are open.

#### **Debris Removal Operations**



Collected to Date: approx. 321 loads (15,861 CY)

Over the weekend, SCDOT Debris Removal Contractors will be working in:

- ♦ Richland County
- Lexington County

SCDOT is leading Debris Removal in 11 Counties and 6 Municipalities: Bamberg, Clarendon, Dorchester, Georgetown, Kershaw, Lexington, Marion, Newberry, Richland, Sumter and Williamsburg plus the City of Sumter, Town of Summerville, City of Denmark, Town of Kingstree, Town of Andrews and City of Georgetown.

Charleston County and the City of Columbia are leading Debris Removal efforts.





Sunday, October 18, 2015

### **Appreciation**

Many thanks to the SCDOT Workforce which remains strong and dedicated to restoring the transportation network of SC.

#### **Requested Assistance**

Request assistance with <u>dispersing information regarding temporary reduction of availability of SCDOT forces</u> to address non-safety related items in other areas of the state.

Request continued assistance <u>messaging debris segregation in order to ensure timely removal as well as to clarify that debris collection will be made in passes based on type of material</u> and how SCDOT has to dispose of the materials. Vegetative, Appliances, Household Hazardous Waste, Electronics, Construction/Demolition debris will be collected in separate passes. Normal Household Trash should continue to be disposed of in accordance with the homeowners normal process.

