




Infrastructure Recovery Daily Report

Sunday, November 1, 2015

Resources Currently Deployed on Recovery Operations

- ◇ Recovery efforts in the impacted areas continue to be staffed with additional personnel and extended hours of operation. In counties that were not impacted, or where all closures have been restored, crews are working on storm related damage and routine maintenance operations.
- ◇ **22 Highway/Bridge Contractors** have been engaged to assist with **63 different “emergency/spot repairs”** in **16 counties**. 21 of the firms are SC firms, 1 GA firm. 4 of the firms are DBEs.
- ◇ 6 Debris Removal Contractors have been engaged. 2 are SC firms. **7 Debris Collections Trucks & Trailers** are operating.
- ◇ **SCDOT Call Center will re-open Monday at 8:30 a.m.**, and resume normal operations of Monday-Friday (8:30 a.m.— 5 p.m.). There have been over **3.5 Million** visits to the **SCDOT Road Conditions webpage** during this event.

Closures on the State-Maintained System



All Interstates are OPEN.

10 Primary Routes remain CLOSED statewide. Richland: US 21, SC 48 & SC 769. Clarendon: US 15, US 301 & US 521 (partial). Newberry: US 176. Florence: SC 51. Sumter: US 76 Business (partial). Williamsburg: SC 512.

Majority of the current closures are on the **Secondary System**. Priority is placed on high volume Secondaries, routes around schools, fire departments and other critical access areas.




Infrastructure Recovery Daily Report

Sunday, November 1, 2015

All repairs to the state-maintained system have been completed in 14 Counties to date:

Abbeville County, Allendale County, Anderson County, Bamberg County, Berkeley County, Charleston County, Colleton County, Darlington County, Dorchester County, Greenwood County, Horry County,

Repair Status for State-Maintained Road & Bridges




Please visit us at www.scdot.org / Storm Resources in order to get an up-to-date listing of road closures and anticipated repair schedules by County. Updates are also provided on Facebook & Twitter.

Other Modes of Transportation



- ◇ **Transit operations have returned to NORMAL OPERATIONS with 2 exceptions:**
 - ◇ Central Midlands RTA (Comet) has delays on Route 47 (Eastover).
- ◇ **Airports, Ports, Passenger Rail and Short-Line Rail are all operating NORMALLY.**
- ◇ **Norfolk Southern:** Columbia-to-Spartanburg Line (W line) is projected to complete bridge repairs by November 14. Traffic is being rerouted to accommodate local service with minor delays expected.
- ◇ **CSX:** Eastover Subdivision (Columbia, SC to Orangeburg, SC) is now open but has delayed service. CSX estimates 4-5 weeks until full repairs are completed.

Debris Removal Operations



Collected to Date: approx. 1,147 loads
(56,345 CY)

Over the next 2 days, SCDOT Debris Removal Contractors will be working in:

- ◇ **Georgetown County** Center Road Cree Trail, Dunbar Road, Edgewater Drive, Folly Road, Navaho Trail, North Street, Pinewood Drive, School House Road, and Washington Hill Drive;
- ◇ **Sumter County** in the Lee, Lemmon, Pickney, and Wilson areas; **and**
- ◇ **Williamsburg County** on Gilland Street and Monroe Street.

SCDOT
South Carolina Department of Transportation
DEBRIS REMOVAL
NOVEMBER 1, 2015

SCDOT is leading Debris Removal in 9 Counties and 6 Municipalities : Bamberg, Clarendon, Dorchester, Georgetown, Kershaw, Lexington, Marion, Richland, and Sumter plus the City of Sumter, Town of Summerville, City of Denmark, Town of Kingstree, Town of Andrews, and City of Georgetown.

Charleston County and the City of Columbia are leading the Debris Removal efforts within their respective areas.



Requested Assistance

Request continued assistance messaging that communities should continue to bring the storm-related debris to the roadside and sort it into the 6 categories.

Separating Your Debris

Debris should be placed curbside, without blocking the roadway or storm drains.

DEBRIS SEPARATION
Separate debris into the six categories shown below.

DO NOT STACK OR LEAN
Placing debris near or on trees, poles, or other structures makes removal difficult. This includes fire hydrants and meters.

UNSURE WHERE TO PLACE DEBRIS?
If you don't have a sidewalk, ditch, or utility line in front of your house, place debris at the edge of your property before the curb.

NO PICKUP ZONE
Any debris placed from the sidewalk toward your property will not be picked up.

Normal Household Trash
Normal household trash and bagged debris of any kind will not be picked up with disaster debris. You should continue to follow your normal garbage removal schedule.

VEGETATIVE DEBRIS

- Leaves (do not put in bags)
- Logs
- Plants
- Tree branches

CONSTRUCTION & DEMOLITION DEBRIS

- Building materials
- Carpet
- Drywall
- Furniture
- Lumber
- Mattresses
- Plumbing

APPLIANCES & WHITE GOODS

- Air conditioners
- Dishwashers
- Freezers
- Refrigerators
- Stoves
- Washers, dryers
- Water heaters

ELECTRONICS

- Computers
- Radios
- Stereos
- Televisions
- Other devices with a cord

HOUSEHOLD HAZARDOUS WASTE

- Cleaning supplies
- Batteries
- Lawn chemicals
- Oils
- Oil-based paints and stains
- Pesticides