




Infrastructure Recovery Daily Report

Monday, October 19, 2015

Resources Currently Deployed on Recovery Operations

- ◇ **Approximately 300 SCDOT Highway Work Crews are assigned to the event.** Over the weekend, we staggered rest periods which staffed recovery efforts at approximately 103 Crews working on Sunday.
- ◇ **17 Highway/Bridge Contractors have been engaged to assist with 53 different “emergency/spot repairs” in 13 counties.** 16 of the firms are SC firms, 1 GA firm. 2 of the firms are DBEs.
- ◇ 6 Debris Removal Contractors have been engaged. 2 are SC firms. **37 Debris Collections Trucks & Trailers are operating.**
- ◇ **SCDOT Call Center will shift to operating 6 am—7pm daily.** There have been over 3.5 Million visits to the SCDOT Road Conditions webpage during this event.

Closures on the State-Maintained System



All Interstates are OPEN.

16 Primary Routes remain CLOSED statewide. *Richland: US 21, US 321, SC 12, SC 48, SC 263, SC 760 & SC 769. Clarendon: US 15, US 301 & US 521. Kershaw: SC 12. Orangeburg: SC 6. Calhoun: US 601. Newberry: US 176. Florence: SC 51. Williamsburg: SC 512.*

Majority of the current closures are on the Secondary System. Priority is placed on high volume Secondaries, routes around schools, fire departments and other critical access areas.



Infrastructure Recovery Daily Report

Monday, October 19, 2015

State-Maintained Road/Bridge Closure Status by County

Please visit us at www.scdot.org / Storm Resources in order to get an up-to-date listing of road closures and anticipated repair schedules by County. Updates are also provided on Facebook & Twitter.

PLANNED SCHEDULE (Weather Permitting)

County	Peak # of Closures (over entire event)	Current # of Closures as of Oct 19	Repairs Completed	Remaining Repairs Scheduled to be Completed by Oct 31	Remaining Repairs Scheduled to be Completed by November 26th	Remaining Repairs Scheduled to be Completed after November 26th
Richland	133	77	42%	23%	25%	10%
Sumter	70	18	74%	11%	3%	12%
Charleston	58	0	100%	0%	0%	0%
Lexington	52	11	79%	0%	0%	21%
Florence	41	8	80%	0%	3%	17%
Kershaw	37	6	84%	8%	0%	8%
Williamsburg	28	4	86%	0%	4%	10%
Clarendon	31	16	48%	3%	26%	23%
Berkeley	24	4	83%	17%	0%	0%
Georgetown	19	4	79%	5%	0%	16%
Orangeburg	18	4	78%	11%	6%	6%
Lee	17	3	82%	12%	0%	6%
Newberry	17	4	76%	0%	12%	12%
Dorchester	15	2	87%	13%	0%	0%
Greenwood	14	0	100%	0%	0%	0%
Saluda	13	2	85%	0%	0%	15%
Horry	11	8	27%	64%	0%	9%
Calhoun	11	4	64%	9%	0%	27%
Fairfield	11	1	91%	0%	0%	9%
Darlington	8	1	88%	0%	0%	12%
Colleton	7	0	100%	0%	0%	0%
Aiken	7	2	71%	0%	0%	29%
Laurens	7	0	100%	0%	0%	0%
Chesterfield	5	1	80%	0%	0%	20%
McCormick	5	0	100%	0%	0%	0%
Bamberg	3	0	100%	0%	0%	0%
Spartanburg	3	2	33%	0%	0%	67%
Abbeville	3	0	100%	0%	0%	0%
Anderson	3	0	100%	0%	0%	0%
Marion	2	0	100%	0%	0%	0%
Lancaster	1	1	0%	0%	0%	100%
Allendale	1	0	100%	0%	0%	0%

Other Modes of Transportation




- ◇ **Transit, Airports, Ports, Passenger Rail and Short-Line Rail are all operating NORMALLY.**
- ◇ **Norfolk Southern:** Columbia-to-Spartanburg Line (W line) is projected to be out of service until Nov 9 due to bridge repairs. Traffic is being rerouted to accommodate local service with minor delays expected.
- ◇ **CSX:** Eastover Subdivision (Columbia, SC to Orangeburg, SC) is now open but has delayed service. CSX estimates 4-5 weeks until full repairs are completed.

Debris Removal Operations

Collected to Date: approx. 351 loads
(17,352 CY)

Over the next 2 days, SCDOT Debris Removal Contractors will be working in:

- ◇ **Richland County** in the Forest Acres area and in Andrews Point.
- ◇ **Lexington County** in the Pine Glenn subdivision and Cold Stream subdivision and along Wilton Hill, Broken Hill, Lockner, and Chapel White.
- ◇ **Dorchester County** in the Tranquil Estates neighborhood and then will move to the Summerwood subdivision **and**
- ◇ **Sumter County** in the Tudor Place area southwest of US 378 and in the Swan Lake area and Sassafras Drive.



SCDOT
South Carolina Department of Transportation
DEBRIS REMOVAL
OCTOBER 16, 2015

SCDOT is leading Debris Removal in 11 Counties and 6 Municipalities : Bamberg, Clarendon, Dorchester, Georgetown, Kershaw, Lexington, Marion, Newberry, Richland, Sumter and Williamsburg plus the City of Sumter, Town of Summerville, City of Denmark, Town of Kingstree, Town of Andrews and City of Georgetown.

Charleston County and the City of Columbia are leading the Debris Removal efforts within their respective areas.

Red text indicates agreements being finalized.



Requested Assistance

Request continued assistance messaging urging the communities to bring the storm-related debris to the roadside and sort it into the 6 categories.

Separating Your Debris

Debris should be placed curbside, without blocking the roadway or storm drains.

NO PICKUP ZONE
Any debris placed from the sidewalk toward your property will not be picked up.

DEBRIS SEPARATION
Separate debris into the six categories shown below.

DO NOT STACK OR LEAN
Placing debris near or on trees, poles, or other structures makes removal difficult. This includes fire hydrants and meters.

UNSURE WHERE TO PLACE DEBRIS?
If you don't have a sidewalk, ditch, or utility line in front of your house, place debris at the edge of your property before the curb.

Normal Household Trash
Normal household trash and bagged debris of any kind will not be picked up with disaster debris. You should continue to follow your normal garbage removal schedule.

VEGETATIVE DEBRIS

- Leaves (do not put in bags)
- Logs
- Plants
- Tree branches

CONSTRUCTION & DEMOLITION DEBRIS

- Building materials
- Carpet
- Drywall
- Furniture
- Lumber
- Mattresses
- Plumbing

APPLIANCES & WHITE GOODS

- Air conditioners
- Dishwashers
- Freezers
- Refrigerators
- Stoves
- Washers, dryers
- Water heaters

ELECTRONICS

- Computers
- Radios
- Stereos
- Televisions
- Other devices with a cord

HOUSEHOLD HAZARDOUS WASTE

- Cleaning supplies
- Batteries
- Lawn chemicals
- Oils
- Oil-based paints and stains
- Pesticides